Clear

FLEIS&VANDENBRINK
DESIGN. BUILD. OPERATE.

RPR's DAILY REPORT

Date: 3/20/26 **Day:** **Project #:** E2E-001

Project Name: E2E Test Project **Weather:** Sunny

Project Representative Name: **Temp Range:** 45 - 72

Prime Contractor Personnel		Prime Contractor Equipment	✔
Name:	Qnty	1.	
Foreman:		2.	
Operator:		3.	
Laborer:		4.	
		5.	
		6.	
		7.	
		8.	
		9.	
		10.	
		11.	
		12.	
		13.	
		14. Inspector	
		15.	

Subcontractor Personnel		Subcontractor Equipment	✔
Name: E2E Prime Co	Qnty	1. E2E Excavator	
Foreman:		2.	
Operator:		3.	
Laborer:		4.	
		5.	
		6.	
		7.	
		8.	
		9.	
		10.	

Subcontractor Personnel			Subcontractor Equipment	✔
Name:	E2E Sub Co	Qnty	1.	
Foreman:			2.	
Operator:			3.	
Laborer:			4.	
			5.	

Subcontractor Personnel			Subcontractor Equipment	✔
Name:		Qnty	1.	
Foreman:			2.	
Operator:			3.	
Laborer:			4.	
			5.	

Subcontractor Personnel			Subcontractor Equipment	✔
Name:		Qnty	1.	
Foreman:			2.	
Operator:			3.	
Laborer:			4.	
			5.	

Daily Activity:

E2E test activities

Daily Activity (Cont.):

Site Safety: E2E safety notes

SESC Measures: E2E SESC

Traffic Control: E2E traffic

Visitors: E2E visitor

Materials:

Extras & Overruns:

Attachments:

clean_1774028953243731_E2E-test-photo-2.png
clean_1774028943576605_E2E-test-photo-1.png

Signature: _____

Record Drawings Uploaded ☐