Clear

FLEIS&VANDENBRINK
DESIGN. BUILD. OPERATE.

RPR's DAILY REPORT

Date: 3/21/26 **Day:** **Project #:** E2E-1774132926

Project Name: E2E Test 1774132926 **Weather:** Sunny

Project Representative Name: **Temp Range:** 45 - 72

Prime Contractor Personnel			Prime Contractor Equipment	✔
Name:	E2E Prime Co	**Qnty**	1.	
Foreman:		5	2.	
Operator:		0	3.	
Laborer:		0	4.	
			5.	
			6.	
			7.	
			8.	
			9.	
			10.	
			11.	
			12.	
			13.	
			14. Inspector	
			15.	

Subcontractor Personnel			Subcontractor Equipment	✔
Name:	E2E Test	**Qnty**	1.	
Foreman:			2.	
Operator:			3.	
Laborer:			4.	
			5.	
			6.	
			7.	
			8.	
			9.	
			10.	

Subcontractor Personnel			Subcontractor Equipment	✔
Name:		Qnty	1.	
Foreman:			2.	
Operator:			3.	
Laborer:			4.	
			5.	

Subcontractor Personnel			Subcontractor Equipment	✔
Name:		Qnty	1.	
Foreman:			2.	
Operator:			3.	
Laborer:			4.	
			5.	

Subcontractor Personnel			Subcontractor Equipment	✔
Name:		Qnty	1.	
Foreman:			2.	
Operator:			3.	
Laborer:			4.	
			5.	

Daily Activity:

Daily Activity (Cont.):

Site Safety:

SESC Measures:

Traffic Control:

Visitors: NA

Materials:

HMA Surface Course - 10.50 FT

Extras & Overruns:

Attachments:

test_1774133775770133_E2E_test_photo_2.jpg
test_1774133752094797_E2E_test_photo_1.jpg

Signature: _____

Record Drawings Uploaded ☐